Phase 8 | Project Demonstration

Communication

AI-Powered Travel Planner | Smart Situational Itinerary Engine

Live URL:	https://travel-planner-iota-plum.vercel.
GitHub:	github.com/itskian2007/travel-planner
Tech:	React + FastAPI + PostgreSQL + Vercel
Team:	itskian2007

1. Team Communication Plan

Effective communication was central to the project's success. A structured communication plan ensured all stakeholders remained aligned throughout the 10-week development cycle.

2. Communication Channels & Frequency

Channel	Frequency	Participants	Duration	Purpose
Daily Standups	9:00 AM Daily	All team members	15 min	Sprint progress, blockers
Sprint Planning	Every 2 weeks (Mon)	Full team	2 hours	Goal setting, backlog grooming
Sprint Review	Every 2 weeks (Fri)	Team + Mentor	1 hour	Demo, feedback, retrospective
Code Reviews	Per PR/commit	Developer pairs	Async	GitHub PR reviews & comments
Design Reviews	Before each sprint	Dev + Design	30 min	UI/UX approval
Mentor Sessions	Weekly (Thu)	Team + Mentor	1 hour	Guidance & project alignment

3. Communication Tools

GitHub	Version control, PR reviews, issue tracking, project board
GitHub Discussions	Architecture decisions, design debates, Q&A
WhatsApp / Discord	Quick team communication, daily standup summaries
Notion / Google Docs	Documentation drafts, meeting notes, design specs
Figma	UI mockups, design collaboration, component library
Vercel Dashboard	Deployment status, preview URLs, performance metrics

4. Stakeholder Communication Matrix

Stakeholder	Frequency	Communication Content	Channel
Project Mentor	Weekly + Sprint review	Progress reports, demo previews	GitHub + Meetings
Team Lead	Daily standups	Sprint goals, blockers, decisions	Discord + GitHub
Developers	Continuous	Code reviews, architecture, testing	GitHub PR + Discord
End Users (Beta)	During testing phase	Usability feedback, bug reports	Travel Planner App
Evaluators	Final demo week	Full project presentation + demo	Live URL + PDF docs